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POLREP No.:
Reporting Period:
Start Date:
Mob Date: .
Completion Date:
CERCLIS ID #:
RCRIS ID #:

9/2/1003
9/2/3003
12/15/2003

Site #:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

'B55A

CERCLA
TC
Non NPL
Removal Action

Site Description
The Former Statler Hilton Hotel Site (Statler Hilton Site) site is located at at the corner of
Grand Circus traffic circle and 1539-1565 Washington Avenue in downtown Detroit, Wayne
County, Michigan. The site is located directly south of the Grand Circus Park and is several
hundred yards to the southwest of Comerica Park (the major league baseball facility).
Commercial buildings surround the Statler Hilton Site to the east, west, and south of the
former hotel building. The site inclu -.25 one main multi-story building and a smoke stack.
The site coordinates are 42°20'07"N latitude and 83°03'05"W longitude. There were 11
identified and stripped-out PCB transformers, a sub-basement full of PCB contaminated
water, and numerous spill,areas where PCBs have saturated the debris, dust, and concrete of
the facility floor. See Pollution Repori . for further details.

Current Activities
During the week of December 08, .2003, U.S. EPA mobilized back to the site to complete the



remediation of seven areas that still had PCB concentrations above 50ppm. Four of the five
areas where PCB concentrations were between 50-100 ppm were sealed with two part epoxy;
(two coats, two different colors). One area, near the main transformer area, was capped with
several inches of cement. PCB contaminated soils in the main transformer area, the sixth
area, were excavated to a depth of 18"-36" below the concrete floor of the basement and the
material was placed into an on-site roll-off box for disposal. The PCB levels in one of the
three 9 foot by 9 foot grids of the.main transformer area were still above 50ppm at three feet
below the concrete of the floor. A plastic liner was laid down and concrete was poured to
backfill the area and return it to grade. In addition, the final area identified to be re-cleaned
in the basement was chemically treated and washed. The area was re-sampled and the
sample results were less than 1 ppm PCBs.

On December 12, 2003, all off-site disposal of PCB contaminated materials was completed
and personnel and equipment were demobilized from site.

On December 15, 2003, the empty high pressure air cylinders which had been discovered in
the basement were transported off site for disposal. This finalized the removal action at the
site.

'!•

Planned Removal Actions
None, site complete. •

Next Steps
Complete final documentation report. • •

MDEQ and the City of Detroit are planning a building demolition at the property.

Key Issues
None.

Estimated Costs *
(

Budg
Total To

eted Date
j
j Remaining

| %
| Remaining

Extramural Costs

ERRS - Cleanup Contractor ' $575,(DOO.OO $572,500.00

RST/START . | $53,100.00 F $52,500.00

| $2,500.00

| $600.00

j 0.43%

1.13%i

{Intramural Costs

JUSEPA - Direct (Region, HQ) | $10,000.00) $9,OOO.OOJ $1,000.00:| 10.00%

USEPA - InDirect [" $20,000.00 j $18,650.00 j $1,350.00j 6.75%



Total Site Costs i $658,100.00! $652,650.00 $5,450.001 ' 0.83%)

* The above accounting of expenditures is an estimate based on figures known tc the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.ora/FormerStatlerHiltonHotel


